

By the 2024–25 school year, the Office of Human Resources will have addressed the implementation of one versus two calendars.

Activities and Milestones	23-24	24-25	25-26	26-27	27-28
Develop Calendar Options for 2024–25	X	X			

Strategic Planning 2023-2024													
Activities and Milestones	July	August	September	October	November	December	January	February	March	April	May	June	2024-25
Contact DPI about the possibility of a full district calendar starting prior to September 1.	X												
Gather a committee to develop 2–3 single-calendar options (payroll, HR, RAD, OSA, parent, student).		X	X										
Obtain feedback from religious groups, community organizations, neighboring districts, etc.			X										
Survey families, students, staff on the 2–3 options.			X	X									
Take to the board of school directors in November.					X								
Develop and implement a communications plan for the new calendar in 2024–25.						X							
Inform partners and vendors of the calendar change.						X	X						
Central Services departments would need to adjust systems and processes to accommodate the new calendar.						X	X	X	X				
Implement the new calendar for the 2024–25 school year.													X
Analyze data identified.													X
Meet quarterly to review data and adjust the plan based on progress and data.				X			X		X			X	