



Proposed Timeline: MPS Strategic Plan Development

- November 2021** MPS Internal Strategic Plan Team created, consisting of Committee on Strategic Planning & Budget Chair, second Board member, Board Clerk/Chief Officer, Office of Board Governance, Senior Director/Office of Accountability and Efficiency, Superintendent, and the Department of Research, Assessment, and Data.
- The Internal Strategic Plan Team will meet regularly and be responsible for guiding the development of the next MPS Strategic Plan, form workgroups to create the next plan, carry out stakeholder and community input opportunities, and implement the timeline.
- Nov/Dec 2021** Begin and complete process to select a consultant to conduct a review of MPS data to determine baselines and inform plan development.
- November 2021** Launch effort with public feedback session at hearing of the Board’s Committee on Strategic Planning and Budget.
- December 2021** Community/stakeholder input sessions on current district mission, vision, goals, and core beliefs, as well as information from consultant’s review.
- January 2022** MPS Internal Strategic Plan Team sets direction for workgroups to review community/stakeholder feedback and input and begin drafting the plan.
- February 2022** Progress update on the development of the proposed MPS Strategic Plan at a Strategic Planning and Budget Committee meeting.
- March - May 2022** MPS Internal Strategic Plan Team finalizes the proposed plan in consultation with the workgroups.
- June 2022** The final proposed MPS Strategic Plan is brought to the Board for consideration.
- July 2023** Implement plan in alignment with the timeline consistent with the Board’s action.